
 
Catlett – Calverton Sewer Project 

Project Management Team 
Golden Rule Builders, 3409 Catlett Road 

July 11, 2018 
11:00 AM 

MEETING NOTES 
Welcome & Introductions – Sue Rowland, consultant to the County on this 
project, asked everyone to introduce themselves (Sign in sheet attached). 
 
Update on Project Activities -  
 Survey and Design Progress – Tim Harms asked the Bowman-English 

design team to describe the status of their work on surveying and 
identifying areas where easements would be required for mainline 
installation.  Using a spreadsheet where potential problems were listed, 
the PMT members provided information on each property discussed, and 
certain members (consultants and community reps) volunteered to 
contact certain property owners where partial easements might be 
needed.   

 
 Land Acquisition – The current schedule is to close in mid-September 

remains unchanged. 
 
 Preparations for Recordation of Deeds of Easement -- Members were 

brought up-to-date on work Sue is doing to review the Deeds and 
Easements in hand, to match those to a spreadsheet maintained by Gary 
Schwartz, and in preparation for recording the documents.  She has found 
all but two sets of documents, and she will follow-up with those folks.  
Kevin Burke, county attorney, will be leading the recording process when 
time is right. 

 
Other Items – No further items were discussed, and members were reminded 
of the next meetings.   
 
Future PMT Meeting: 
 August 8 
 September 12 
 October 10 

 November 14 
 December 12 

 


